

Planning GATO

Week 1

- Begin designs (Interactieontwerp, Technisch ontwerp)
- Begin documentation (backlog, Plan)
- Begin debriefing

Week 2

- Designs are done
- Documentatation is done
- Begin login page

Week 3

- Continue working on login page
- Home page
- Profile page

Week 4

- Continue working on profile page
- Login page is done
- Reclaim password process started

Week 5

- Reclaim password process is done
- Home en profile page are done

Week 6

- Final preperations (fix final errors)
- Prototype

Week 7

- Website is live.

DEADLINE 19 april