What	Who	When	done?	MoSCoW
Debriefing	Robbe	01-Mar		M
Backlog	Robbe	01-Mar		M
planning	Robbe	26-Feb		M
Plan of apporach	Robbe	06-Mar		M
login page code				M
Main page code				M
Account page code				M
pop up code				M
reclaim password code				S
prototype 1				M
prototype 2				M
prototype 3				M
				•
login works				M
images can be added				M
posts can be made				М
commenrts can be made				М
roll over effect				M
responsive website				M
serach filters				S
Find new content				С
Registration page				M
Settings page				M
Reclaim password design				С
menu design	Mike	06-Mar		M
graphic design				М
Technical design				M
Profile page design	Matthijs	06-Mar		M
Main page design	Mike	06-Mar		M
Account page design	Mike	06-Mar		M
pop up design	Matthijs	01-Mar		M
login design	Matthijs	01-Mar		M
registration page design	Matthijs	01-Mar		M
settings page design	, -			M
Interaction design	Robbe	08-Mar		M
		30 11101		1

Legenda done

In progress

Haven't yet started