What	Who	When	done?	MoSCoW
Debriefing	Robbe	01-Mar		M
Backlog	Robbe	01-Mar		M
planning	Robbe	26-Feb		M
Plan of apporach	Robbe	06-Mar		M
				_
login page code				M
Main page code				M
Account page code				M
pop up code				M
reclaim password code				S
prototype 1				M
prototype 2				M
prototype 3				М
laciaaulo	N 4: I co			N 4
login works	Mike			M
images can be added posts can be made				M M
comments can be made				M
roll over effect				M
responsive website				M
serach filters				S
Find new content				C
Registration page	Matthijs			M
Settings page	.v.a.ccjo			M
Reclaim password design	Robbe	13-Mar		С
menu design	Mike	06-Mar		M
graphic design	Robbe	13-Mar		M
Technical design	Robbe	13-Mar		M
Profile page design	Matthijs	06-Mar		M
Main page design	Mike	06-Mar		M
Account page design	Mike	06-Mar		M
pop up design	Matthijs	01-Mar		M
login design	Matthijs	01-Mar		M
registration page design	Matthijs	01-Mar		M
settings page design	Mike	06-Mar		M
Interaction design	Robbe	08-Mar		M

Legenda done

In progress

Haven't yet started