

What	Who	When	done?	MoSCoW
Debriefing	Robbe	01-Mar		M
Backlog	Robbe	01-Mar		M
planning	Robbe	26-Feb		M
login page code				M
Main page code				M
Account page code				M
pop up code				M
reclaim password code				S
prototype 1				M
prototype 2				M
prototype 3				M
login works				M
images can be added				M
posts can be made				M
commentts can be made				M
roll over effect				M
responsive website				M
serach filters				S
Find new content				C
Reclaim password design				C
menu design				M
functional design				M
graphic design				M
Technical design				M
Profile page design				M
Main page design				M
Account page design				M
pop up design	Matthijs	01-Mar		M
login design	Matthijs	01-Mar		M

Legenda

done

In progress

Haven't yet started